
Programming/Concept Design 02.16.09 
Biweekly Committee Meetings 02.16 - 06.08.09
Charrettes    03.10,23-24.09 
PAC Meeting   04.06.09 
Charrette    04.07.09 
Programming Complete   04.21.09   
Public Presentation   06.02.09 
Committee Meeting (P&F)  06.08.09 
Schematic Design Complete  06.29.09 
Richmond School Board Presentation  06.29.09
Design Development Complete  08.31.09 
Construction Documents Complete  11.13.09 
Tender / Award   12.22.09 
Construction Start   01.22.10 
Construction Completion   02.04.11 


